



S. St. George Enterprises, Inc.

PO Box 348

Fredonia, NY 14063

Phone: (716) 672-2488 Fax: (716) 672-2487

Date: 3-8-2016

To: Tolman Engineering

Re: Village of Brocton
Water System Improvements
Construction Schedule

From: Kevin Reading

- 1) Mobilization 3-28-16
- 2) Road Push Rt. 380 3-14-16 to 3-18-16
- 3) Tree Clearing 3-21-16 to 3-23-16
- 4) Install new waterline 3-29-16 to 7-8-16
- 5) Water services 7-11-16 to 9-16-16
- 6) Restoration 9-16-16 to 10-7-16